COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 19/ 2019

ESTI MATE SUMVARY 08:38: 11
CONTI D C23173 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 23173-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TIVE ALLOW 43 WORK DAYS
SH 145 MP 21 EMERGENCY ROCKFALL PERCENT TIME:  76.74 ORI G TI ME ALLON 30 WORK DAYS
PROJECT NO. ER145A- 081
SH 145 MP 21 EMERGENCY ROCKFALL
NAMVE OF ROAD:
PROJECT COUNTI ES: MONTEZUMA
CONTRACTOR:
HANK W LLI AMS, | NC. dba W LLI AMS CONSTRUCTI ON CONTRACTORS pAY PERI OD ENDI NG 11/19/ 2019 DATE TIME STARTED 06/11/2019
P. 0. BOX 704 DATE LET 06/ 07/ 2019 DATE WORK BEGAN 06/11/2019
DATE AWARDED 06/ 20/ 2019 DATE TI ME STOPPED 08/26/2019
DATE CONTRACT EXECUTED 06/11/2019 DATE ACCEPTED 08/ 26/ 2019
NORWOOD CO 81423 (970) 327- 4218 DATE NOTI CE TO PROCEED 06/11/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 687, 239. 69 PARTI Cl PATI NG $ 687, 239. 69 $ -253. 40
AWARD PRQIECT AMT: $ 589, 326. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 687, 239. 69 -253.40
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 687, 239. 69 -253.40
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 8, 839. 89
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 687, 239. 69 8, 586. 49
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 687, 239. 69 8, 586. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8, 586. 49

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00240

0015

202- 01000

0016

202- 04002

0020

203- 00060

0025

203- 01510

0030

203- 01550

0035

203- 01565

0040

203- 01582

0045

203- 01590

0050 203-01594

C23173
23173-BI D
ER145A- 081
| TEM
DESCRI PTI ON

Clearing and Grubbing

*Renoval

of Asphalt Mat (Pl aning)

Rernoval of Fence

Clean Cul vert CMO 02

Enbanknent Materi al

(Conplete In Place)

Backhoe

Dozi ng

Hydraul i ¢ Excavat or

Truck (Dunp)

Front End Loader (Rubber Tire)

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
14, 437. 00000
1, 583. 000
sy
26. 00000
200. 000
LF
8. 00000
1. 000
EACH
2, 316. 00000
530. 000
oy
51. 00000
13. 000
HOUR
98. 00000
4.000
HOUR
151. 00000
63. 000
HOUR
177. 00000
0. 000
HOUR
144. 00000
23. 000
HOUR
141. 00000
9. 000
HOUR

141. 00000

Page 2
ESTI MATE RUN 11/ 19/ 2019
08:38:11

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

1. 000
0. 000 0.00

1. 000 14, 437.00

1, 583. 000
0. 000 0. 00

1, 583. 000 41, 158. 00

200. 000
0. 000 0.00

200. 000 1, 600. 00

1. 000
0. 000 0. 00

1. 000 2,316. 00

530. 000
0. 000 0.00

530. 000 27, 030. 00

13. 000
0. 000 0. 00

13. 000 1,274.00

4.000
0. 000 0.00
4.000 604. 00

63. 000
0. 000 0. 00

63. 000 11, 151.00

0. 000
0. 000 0.00
0. 000 0.00

23.000
0. 000 0. 00

23. 000 3, 243. 00

9. 000
0. 000 0.00

9. 000 1, 269. 00



CONTI D

PREV QTY/

CAT NO0200

0055 203-01597

0060

203- 02330

0065

206- 00000

0070

208- 00002

0075

208- 00020

0080

208- 00103

0085

208- 00105

0090

212- 00006

0095

212-00032

0100

213-00012

0105 304-02000

ROADWAY

C23173
23173-BI D
ER145A- 081
| TEM
DESCRI PTI ON
Pot hol i ng
Laborer

Structure Excavation

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

*Renoval

and Di sposal of Sedinment (Labor)

*Renova

and Di sposal

of Sedi ment (Equipnent)

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mil ch Bl anket

Aggregat e Base Course (O ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
222. 00000
45.000
HOUR
53. 00000
1, 005. 000
cy
33. 00000
670. 000
LF
6. 00000
0. 000
LF
3. 00000
0. 000
HOUR
124. 00000
0. 000
HOUR
224. 00000
1. 000
ACRE
1, 824. 00000
1. 000
ACRE
8, 956. 00000
1. 000
ACRE
6, 169. 00000
2, 037. 960
TON

28. 00000

QrY TH'S PERI OD
QTY TO DATE

45.

1, 005
. 000
1, 005

2,037.
. 000
2,037.

. 000
. 000
. 000

000

. 000
45.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

960

960

Page 3

ESTI MATE RUN 11/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:38:11

AMOUNT

1, 110

2,385

33, 165

4,020

1,824

8, 956

6,169

57,062

00

00

00

00

.00

.00

.00

00

00

00

88



CONTI D

ROADWAY

CAT NO0200

0106 304-02000

0110

304- 06000

0111

304- 06000

0115

403- 00720

0120

411-10255

0125

506- 00020

0130

606- 00301

0135

606- 02003

0140

607- 00005

0145

607- 01000

0150 607-60110

C23173
23173-BID
ER145A- 081
| TEM
DESCRI PTI ON

ABC (CL 2) CMD #3

Aggregat e Base Course (C ass 6)

ABC (CL 6) CMD #3

* Hot

M x Asphal t

(Pat ching) (Asphalt)

*Enul si fied Asphalt (Sl ow Setting)

Pl ace Ri prap

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage (Nonfl ared)

End Post

Fence Barbed Wre with Metal

Post s

10 Foot Gate

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
331. 260
TON
34. 85000
485. 100
TON
52. 00000
62. 100
TON
59. 07000
538. 770
TON
236. 00000
90. 000
GAL
12. 00000
460. 000
cy
66. 00000
212. 500
LF
46. 00000
2.000
EACH
5, 005. 00000
19. 000
EACH
60. 00000
297. 000
LF
10. 00000
2.000
EACH

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

331. 260
0. 000
331. 260

485. 100
0. 000
485. 100

62.100
0. 000
62.100

538. 770
0. 000
538. 770

90. 000
0. 000
90. 000

460. 000
0. 000
460. 000

212.500
0. 000
212.500

2.000
0. 000
2.000

19. 000
0. 000
19. 000

297. 000
0. 000
297.000

2.000
0. 000
2.000
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ESTI MATE RUN 11/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:38:11

AMOUNT

11, 544

25, 225

3, 668

127,149

1, 080.

30, 360

9,775

10,010

1, 140.

2,970

600.

41

20

25

72

00

00

00

00

00

00

00



CONTI D: C23173 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23173-BID ESTI MATE RUN 11/ 19/ 2019
PRQJECT: ER145A- 081 ESTI MATE NO. 0004 08:38: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0151 603-10240 24 In CSP CMO 02 20. 000 20. 000
LF 0. 000 0. 00
146. 25000 20. 000 2,925.00
0152 603-30024 24 In SES CMO 02 2.000 2.000
EACH 0. 000 0. 00
693. 50000 2.000 1,387.00
0155 612-00001  *Delineator (Type I) 13. 000 13. 000
EACH 0. 000 0. 00
34. 00000 13. 000 442.00
0160 612-00003 *Del i neator (Type II1) 1. 000 1. 000
EACH 0. 000 0. 00
48. 00000 1.000 48. 00
0165 613-00125 1-1/4 Inch Electrical Conduit (Install Only) 883. 000 883. 000
LF 0. 000 0. 00
14. 00000 883. 000 12, 362. 00
0170 621-00425  Detour 1. 000 1. 000
LS 0. 000 0. 00
29, 244.00000 1.000 29, 244. 00
0175 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
49, 875. 00000 1. 000 49, 875. 00
0176 900- 00014 Added Item (Lunp Sum)/ Mbbilization and Extended 1. 000 1. 000
Over head CMO #3
LS 0. 000 0. 00
7,285. 63000 1. 000 7,285.63
0180 630-00000  *Fl aggi ng 729. 500 729. 500
HOUR 0. 000 0. 00
30. 00000 729.500 21, 885. 00
0185 630- 00007 *Traffic Control Inspection 8. 000 8. 000
DAY 0. 000 0. 00
78. 00000 8. 000 624. 00
0190 630-00012 *Traffic Control Management 39. 000 39. 000
DAY 0. 000 0. 00

969. 00000 39. 000 37,791. 00



CONTI D: C23173 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23173-BID ESTI MATE RUN 11/ 19/ 2019
PRQJECT: ER145A- 081 ESTI MATE NO. 0004 08:38: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0195 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 6. 000
EACH 0. 000 0. 00
12. 00000 6. 000 72.00
0200 630-80342  *Construction Traffic Sign (Panel Size B) 51. 000 51.000
EACH 0. 000 0. 00
12. 00000 51. 000 612. 00
0205 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 022. 00000 2.000 2,044.00
0210 630-80360  *Drum Channel i zi ng Devi ce 64. 000 64. 000
EACH 0. 000 0. 00
48. 00000 64. 000 3,072.00
0215 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 6. 000 6. 000
EACH 0. 000 0. 00
24.00000 6. 000 144. 00
0220 630-80370 Concrete Barrier (Tenporary) 500. 000 500. 000
LF 0. 000 0. 00
105. 00000 500. 000 52, 500. 00
0225 630-80380 *Traffic Cone 115. 000 115. 000
EACH 0. 000 0. 00
5. 00000 115. 000 575. 00
0230 630-85010 *| npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
3, 221. 00000 2.000 6,442.00
0235 630-86801 *Traffic Signal (Tenporary) 1. 000 1.000
LS 0. 000 0. 00
3, 006. 00000 1. 000 3, 006. 00
0240 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70014 F/ A I ncentive 12, 500. 000 12, 500. 000
FA 0. 000 0. 00

1. 00000 12, 500. 000 12, 500. 00



CONTI D: C23173 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23173-BID ESTI MATE RUN 11/ 19/ 2019
PRQJECT: ER145A- 081 ESTI MATE NO. 0004 08:38: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 700- 70060 F/ A Adj ust 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0256 900-00006  Added Item (Dollar)/ Price Reduction Overweight Loads -253. 400 0. 000
DOL -253. 400 -253. 40
1. 00000 -253. 400 -253. 40
CAT 0200 CURRENT AMT $ 686, 878.69 % -253.40% 686, 878. 69

CAT NO0400 CE Bid Itens

0260 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
361. 00000 1. 000 361. 00
CAT 0400 CURRENT AMT $ 361.00 $ 0.00% 361. 00

PROJECT TOTAL CURRENT AMI $ 687,239.69 % -253.40% 687,239.69



